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Progress Report (September 2002) Overview:

The deliverable will include:

Enterprise Configuration Management | mplementation

ECMI Progress Report — September 2002

- Summary of ECM Tool updates completed based on the outcome of the operating partner pilot

effort. (see embedded object A below)

- Summary of completed Modernization partner deployment effort (see embedded object B below)
- Summary minutes of ECCG meetings conducted for the month of September (see embedded

object C below)

- Configuration Management process revision recommendations (see embedded object D below)
- Business Case detailing ongoing operational requirements (see embedded object E below)
- Summary of project-based Configuration Management reviews (see embedded object F below)

List of included Documents:

Document Name Embedded Object

A | Summary of ECM Tool updates

completed based on the outcome of

the operating partner pilot effort "Summary of ECM

Tool Post Pilot Updates -

B | Summary of completed

Modernization partner deployment

effort "Summary of

Completed ECM MP Deployment

C | Summary minutes of ECCG meetings
conducted for the month of

September "Summary Minutes of
ECCG Meetings -Sept

[

D | Configuration Management process
revision recommendations

[

"CM Process Revision
Recommendations (R

E | Business Case detailing ongoing
operational requirements

[

"DRAFT TO90
Enterprise Change M:

F | Summary of project-based
Configuration Management reviews

@

"Summary of
Project-based CM Reviews
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